

Project created on 08.09.2016 13:53.

Report for project Senior Design Electronic book

Task created on 07.10.2016 14:12.

Finalizing Project Report (W6)

No due date


No description

Task tags: *No tags*

Completed by Nischal Khanal on 07.10.2016 14:16.

Step 1: Thursday (10/6/17) - Meeting to finalize report

The group met via Google hangouts in order to discuss and finalize the project report. During this meeting the various tasks for the entire senior design were divided among the group members (as outlined in the report). The group decided to meet once more over the weekend to discuss the preliminary presentation. The time and date of the meeting would be determined over the weekend.

 Comments for step Thursday (10/6/17) - Meeting to finalize report

No comments

Activity of task Finalizing Project Report (W6)

07.10.2016 14:16 *Nischal Khanal* completed Step 1 **Thursday (10/6/17) - Meeting to finalize report** (1/1 completed).

07.10.2016 14:14 *Nischal Khanal* created Step 1 **Thursday (10/6/17) - Meeting to finalize report.**

07.10.2016 14:12 *Nischal Khanal* created task **Finalizing Project Report.**

Samples of task Finalizing Project Report (W6)

No samples

Task created on 14.10.2016 15:29.

Meeting scheduled for Website (W6)

No due date

We scheduled our meeting on Sunday, October 14 2016 at 4 pm in Lopata Hall.

Task tags: *No tags*

Completed by Shirshak Aryal on 14.10.2016 16:28.

➔ **Step 1:** Finalized our Meeting time for Website creation

Immediately after Utsav gave the preliminary presentation on behalf of our group, we met at BME library in Whitaker Hall to discuss next steps of the project. We all agreed that Website design is the next important milestone for our senior design project. Since all of us will be in Saint Louis during the fall break, we decided to dedicate upcoming Sunday afternoon for putting together a website for our project. For now, we are planning to use wordpress to design the website, however, we might be using other tools if necessary on that day.

💬 Comments for step Finalized our Meeting time for Website creation

No comments

📅 Activity of task Meeting scheduled for Website (W6)

14.10.2016 15:29 *Shirshak Aryal* created task **Meeting scheduled for Website**.

14.10.2016 15:30 *Shirshak Aryal* changed task **Meeting scheduled for Website**'s description.

14.10.2016 15:30 *Shirshak Aryal* changed task **Meeting scheduled for Website**'s description.

14.10.2016 15:34 *Shirshak Aryal* changed task **Meeting scheduled for Website**'s description.

14.10.2016 15:37 *Shirshak Aryal* created Step 1 **Finalized our Meeting time for Website creation.**

14.10.2016 15:38 *Shirshak Aryal* completed Step 1 **Finalized our Meeting time for Website creation** (1/1 completed).

14.10.2016 16:03 *Shirshak Aryal* uncompleted Step 1 **Finalized our Meeting time for Website creation** (0/1 completed).

14.10.2016 16:03 *Shirshak Aryal* edited Step 1 **Finalized our Meeting time for Website creation.**

14.10.2016 16:03 *Shirshak Aryal* completed Step 1 **Finalized our Meeting time for Website creation** (1/1 completed).

14.10.2016 16:25 *Shirshak Aryal* edited Step 1 **Finalized our Meeting time for Website creation.**

14.10.2016 16:26 *Shirshak Aryal* created Step 2 **Copy of Preliminary Presentation.**

14.10.2016 16:26 *Shirshak Aryal* edited Step 2 **Copy of Preliminary Presentation.**

14.10.2016 16:28 *Shirshak Aryal* deleted Step 2 **Copy of Preliminary Presentation.**

14.10.2016 16:28 *Shirshak Aryal* uncompleted Step 1 **Finalized our Meeting time for Website creation** (0/1 completed).

14.10.2016 16:28 *Shirshak Aryal* completed Step 1 **Finalized our Meeting time for Website creation** (1/1 completed).

21.10.2016 09:36 *Nischal Khanal* created Step 2 **10/18/2016 Group chat meeting concerning Webpage.**

21.10.2016 09:45 *Nischal Khanal* completed Step 2 **10/18/2016 Group chat meeting concerning Webpage** (2/2 completed).

21.10.2016 09:47 *Nischal Khanal* edited Step 2 **10/18/2016 Group chat meeting concerning Webpage.**

🔹 Samples of task Meeting scheduled for Website (W6)

No samples