

Project created on 08.09.2016 13:53.

Report for project Senior Design Electronic book

Task created on 08.03.2017 16:47.

V&V Presentation

No due date

No description

Task tags: *No tags*

Completed by Nischal Khanal on 08.03.2017 16:49.

Step 2: V&V Presentation

I gave the V&V presentation during class on Wed, March 8. I also uploaded the V&V presentation to blackboard.

Completed by Nischal Khanal on 08.03.2017 16:49.

Step 1: V&V Presentation

I completed making the powerpoint presentation for the validation and verification report. A few adjustments were made due to Darshit's advice (he recommended that verification be done without the use of a third party; thus, we will be using a group member when iterating through the design specifications).

Activity of task V&V Presentation

08.03.2017 16:47 *Nischal Khanal* created task **V&V Presentation**.
 08.03.2017 16:49 *Nischal Khanal* created Step 1 **V&V Presentation**.
 08.03.2017 16:49 *Nischal Khanal* completed Step 1 **V&V Presentation** (1/1 completed).
 08.03.2017 16:49 *Nischal Khanal* created Step 2 **V&V Presentation**.
 08.03.2017 16:49 *Nischal Khanal* completed Step 2 **V&V Presentation** (2/2 completed).

Samples of task V&V Presentation

No samples

Task created on 17.02.2017 16:50.

☰ Items finalized for Purchase

No description

Task tags: No tags

Completed by Utsav Malla on 10.03.2017 16:44.

➔ Step 8: Google Hangout Session

We had a brief hangout session to finalize all the materials we have ordered so far, and discuss the cost of materials we still need to order. The hypafix, velcro, guitar string, abs material are mostly finalized. The only material we are still looking out for is the elastic gloving material spandex. We have come across a few purchasing option and we should be able to finalize what we buy in the next few days.

Completed by Shirshak Aryal on 03.03.2017 15:00.

➔ Step 7: Spandex (still needs to be finalized)

No description

Completed by Shirshak Aryal on 02.03.2017 21:58.

➔ Step 6: Guitar Strings

Bought Offline by Nischal.

Completed by Shirshak Aryal on 02.03.2017 21:58.

➔ Step 5: Velcro

Bought offline by Nischal.

Completed by Shirshak Aryal on 02.03.2017 21:57.

➔ Step 4: ABS (Finalized): \$29.00-\$60

https://www.matterhackers.com/store/3d-printer-filament/175mm-abs-filament-white-1-kg?rcode=GAT9HR&gclid=CjwKEAiA_9nFBRCsurz7y_Px8xoSJA AUqvKC2Ljzi4xO_YlfHrTmkb8t gLJMjL2QASxoCVZ_w_wcB

Completed by Shirshak Aryal on 02.03.2017 21:55.

➔ Step 3: Hypafix (Finalized): \$23.56

https://www.amazon.com/Hypafix-Dressing-Retention-Sheet-Yards/dp/B00IQ9NY6E/ref=sr_1_1_s_it?s=beauty&ie=UTF8&qid=1488420560&sr=1-1&keywords=hypafix

Completed by Shirshak Aryal on 24.02.2017 16:30.

➔ Step 2: Final List

The final list of items to be purchased will be uploaded here. The list will contain name, quantity and supplier we will be purchasing from. Based on the list, we will be sending the final copy to Dr Klaesner for his and departments approval.

Completed by Shirshak Aryal on 24.02.2017 16:27.

➔ Step 1: Ordering Items

We pushed back on ordering supplies as it took longer time than expected to come up with the Hand Sketches and CAD design. Secondly, we will not be able to use Tech Shop as frequently as we thought we would due to restrictions of the membership, thus we are going to order the items only after we have final CAD designs.

📅 Activity of task Items finalized for Purchase

17.02.2017 16:50 *Utsav Malla* created task **02/12/2017** .

24.02.2017 16:27 *Shirshak Aryal* created Step 1 **Ordering Items**.

24.02.2017 16:27 *Shirshak Aryal* completed Step 1 **Ordering Items** (1/1 completed).

24.02.2017 16:30 *Shirshak Aryal* created Step 2 **Final List**.

24.02.2017 16:30 *Shirshak Aryal* edited Step 2 **Final List**.

24.02.2017 16:30 *Shirshak Aryal* completed Step 2 **Final List** (2/2 completed).

02.03.2017 21:55 *Shirshak Aryal* created Step 3 **Hypafix (Finalized)**.

02.03.2017 21:55 *Shirshak Aryal* completed Step 3 **Hypafix (Finalized)** (3/3 completed).

02.03.2017 21:57 *Shirshak Aryal* created Step 4 **ABS (Finalized)**.

02.03.2017 21:57 *Shirshak Aryal* completed Step 4 **ABS (Finalized)** (4/4 completed).

02.03.2017 21:57 *Shirshak Aryal* edited Step 3 **Hypafix (Finalized): \$23.56**.

02.03.2017 21:57 *Shirshak Aryal* edited Step 4 **ABS (Finalized): \$29.00-\$60**.

02.03.2017 21:58 *Shirshak Aryal* created Step 5 **Velcro** .

02.03.2017 21:58 *Shirshak Aryal* completed Step 5 **Velcro** (5/5 completed).

02.03.2017 21:58 *Shirshak Aryal* created Step 6 **Guitar Strings**.

02.03.2017 21:58 *Shirshak Aryal* completed Step 6 **Guitar Strings** (6/6 completed).

02.03.2017 21:58 *Shirshak Aryal* created Step 7 **Spandex (still needs to be decided)**.

02.03.2017 21:59 *Shirshak Aryal* edited Step 7 **Spandex (still needs to be finalized)**.

02.03.2017 22:16 *Shirshak Aryal* edited Step 5 **Velcro** .

02.03.2017 22:16 *Shirshak Aryal* edited Step 6 **Guitar Strings**.

03.03.2017 15:00 *Nischal Khanal* completed Step 7 **Spandex (still needs to be finalized)** (7/7 completed).

10.03.2017 16:44 *Utsav Malla* created Step 8 **Google Hangout Session**.

10.03.2017 16:44 *Utsav Malla* completed Step 8 **Google Hangout Session** (8/8

completed).

🔹 Samples of task Items finalized for Purchase

No samples