

Project created on 08.09.2016 13:53.

Report for project Senior Design Electronic book

Task created on 27.01.2017 07:01.

Second Semester

No due date

No description

Task tags: *No tags*

Completed by Nischal Khanal on 03.02.2017 03:13.

➔ **Step 3:** Group meeting, Thursday 2/2/2017 8 PM

Group met to discuss the plan for the semester and figure out what aspects of the TechShop would help our project. We also want to meet with Dr. Klaesner to discuss how we should approach the V&V report since we cannot prove the practical effectiveness of our device (which would ideally require several months to produce results).

Completed by Nischal Khanal on 03.02.2017 03:13.

➔ **Step 2:** Responsiblites

CAD Design: Shirshak Website upkeep: Nischal Documentation: Utsav We will begin by developing a CAD model for our hand enclosure device. We will use hand sketches to guide us in the modeling process. The goal is to have a fully developed CAD model and, ideally, a prototype of the enclosure frame by the V&V report.

Completed by Nischal Khanal on 03.02.2017 02:56.

➔ **Step 1:** Schedule for semester

Meet Wednesdays from 7-9PM, Thursdays 6-8PM, Sunday 2-4PM.

Activity of task Second Semester

27.01.2017 07:01 *Nischal Khanal* created task **Second Semester**.

03.02.2017 02:54 *Nischal Khanal* created Step 1 **Schedule for semester**.

03.02.2017 02:55 *Nischal Khanal* created Step 2 **Responsiblites**.

03.02.2017 02:56 *Nischal Khanal* created Step 3 **Group meeting, Thursday**

2/2/2017 8 PM.

03.02.2017 02:56 *Nischal Khanal* completed Step 1 **Schedule for semester** (1/3 completed).

03.02.2017 02:56 *Nischal Khanal* completed Step 1 **Schedule for semester** (1/3 completed).

03.02.2017 02:56 *Nischal Khanal* completed Step 1 **Schedule for semester** (1/3 completed).

03.02.2017 02:56 *Nischal Khanal* completed Step 2 **Responsibiliites** (2/3 completed).

03.02.2017 02:56 *Nischal Khanal* completed Step 2 **Responsibiliites** (2/3 completed).

03.02.2017 02:56 *Nischal Khanal* completed Step 3 **Group meeting, Thursday 2/2/2017 8 PM** (3/3 completed).

03.02.2017 03:02 *Nischal Khanal* uncompleted Step 2 **Responsibiliites** (2/3 completed).

03.02.2017 03:04 *Nischal Khanal* edited Step 2 **Responsibiliites**.

03.02.2017 03:04 *Nischal Khanal* edited Step 2 **Responsibiliites**.

03.02.2017 03:06 *Nischal Khanal* uncompleted Step 3 **Group meeting, Thursday 2/2/2017 8 PM** (1/3 completed).

03.02.2017 03:06 *Nischal Khanal* uncompleted Step 3 **Group meeting, Thursday 2/2/2017 8 PM** (1/3 completed).

03.02.2017 03:06 *Nischal Khanal* uncompleted Step 3 **Group meeting, Thursday 2/2/2017 8 PM** (1/3 completed).

03.02.2017 03:07 *Nischal Khanal* edited Step 3 **Group meeting, Thursday 2/2/2017 8 PM**.

03.02.2017 03:13 *Nischal Khanal* completed Step 2 **Responsibiliites** (2/3 completed).

03.02.2017 03:13 *Nischal Khanal* completed Step 3 **Group meeting, Thursday 2/2/2017 8 PM** (3/3 completed).

 Samples of task Second Semester

No samples

Task created on 27.01.2017 07:01.

 TechShop

No due date

No description

Task tags: *No tags*

Completed by Nischal Khanal on 03.02.2017 03:00.

 **Step 2:** TechShop Classes

The entire group will go to TechShop and figure out the tools that we need.

Group will meet at TechShop on Sunday. Some of the classes we will be utilizing include Autodesk, CNC, Fabrication, and Laser cutting.

➔ Step 1: TechShop Membership

Nischal has the TechShop Membership. He will sign up for classes in order to learn how to use the various equipment required for the project. The group will join him when he goes to use the machinery so that they can observe and give him guidance.

☰ Activity of task TechShop

27.01.2017 07:01 *Nischal Khanal* created task **TechShop**.

27.01.2017 07:08 *Nischal Khanal* created Step 1 **TechShop Membership**.

27.01.2017 07:08 *Nischal Khanal* completed Step 1 **TechShop Membership** (1/1 completed).

03.02.2017 03:00 *Nischal Khanal* created Step 2 **TechShop Classes**.

03.02.2017 03:00 *Nischal Khanal* completed Step 2 **TechShop Classes** (2/2 completed).

💧 Samples of task TechShop

No samples